



Largin Construction Services, LLC

6645 Long Meadow Dr. Corpus Christi, Texas 78413
Phone: 361.723.1573 Fax: 361.723-1579

Change Request

Date: October 17, 2018

Change Request: 003-18-120.

To: LNV, AIA
Attn: Craig Forsythe / Cody Trent
801 Navigation, Suite 300
Corpus Christi, TX 78406

Project: Aransas Pass Civic Center

Largin Construction Services, LLC (“LCS”) respectfully submits the following change request:

Scope of Work:

- **Replace the existing lamp post heads that were broken beyond repair due to damage during hurricane Harvey.**
- **Supply and install new Sentry flagpole to replace damaged pole. Existing pole was damaged beyond repair during Hurricane Harvey.**

Sub Total:	\$14,420.00
Tax:	000.00
TOTAL:	\$14,420.00

Notes: This change request assumes funds from the original contract allowances will be appropriated for this request if approved. No profit, overhead, bonds or insurance are included in the above price. If funds other than allowance funding appropriated for this project and included in our original contract such as an increase in contract value or direct billing to the City of Aransas Pass the cost of 15% may be added to the overall cost of this change request.

Respectfully submitted,

LARGIN CONSTRUCTION SERVICES, LLC

Billy Largin
361-765-0173
billy@lcscc.com

This Change Request is void if not accepted in writing within 45 days after the date first noted above. However, when executed by both parties, it shall become a contract for the Scope of Work described above.

Signed by Authorized Representative of

Date: _____